CENAB-PP-M

Data Date 19 JUN 06 GLOBAL PROJECT DATA LIST
UPDATE: 05 Apr 07 @ 1000hrs

SOURCE DOCUMENTS

A = Draft POM Apr 06

AA = Draft POM V2.5 11 Jul 06; Essential Needs List (99% Confidence)
AAA = Draft POM V3.1 4 Oct 06; Essential Needs List (99% Confidence)
AOC = Architect of the Capitol Development Plan

B = DODM (Medical) 5 YR Development Plan Non BRACO5 Feb 06

CONSOLIDATED Project List
4/11/2007 8:29 AM

FUND TYPES

ANC Arlington National Cemetery

AOC Architect of the Capitol

BCA5 Base Closure Army 05

BCD5 Base Closure Defense 05 (DOD)

CEETA Communication Electronic Evaluation & Testing Agency

DLA defense Logistics Agency

C = DODM (Medical ) POM 20 Sep 06 (recv'd from S. Hanson HQUSACE) DODM Department of Defense Medical
D = DD FORM 1391 Submitted by Installations BRAC05 Sep 05 MCA Military Construction Army
E = MCA 5 YR Develpoment Plan Non BRAC05 MCAR Military Construction Army Reserve
F = Superintendent ANC Capital Investment Strategy MCNG Military Construction National Guard
G = Congressional Add/Insert /Supplemental UMMCA Unspecified Minor Military Construction Army
P = Per Project Manager 0 &MA Operations and Maintenance Army
Q = MCAR Program 26 May 06 (Fred Grant, LRL) SOF Special Operations Forces
nstallation DPW ( Bill Sanders, Ft Belvoir)
T = DLA Future Yr Defense Plan 23 May 06
X = Directive/Memo Authorizing Project
Z = Agency Memo Authorizing Project
Location 'I_Drojecl Title APPN Source [Authoriza|  Acq Project Program Yr PROGRAM RTA Award
Doc |tionRecv'| Method Number AMOUNT
($000)
Aberdeen C4ISR Fac PH | (CERDEC Facility Consolidation PH 1) BCAS AAA X DB 5054 7 145,000 May-07 Sep-07]
Aberdeen Infrastructure Upgrades BCAS AAA X DBB 8535 7 47,000 May-07 Sep-07|
Aberdeen Automotive Technology Evaluation Fac (Test Track) MCA AAA X DBB 7569 7 10,000 Oct-07 Dec-07,
Aberdeen Army Reseach Lab (ARL) Facility BCA! AAA X DB 5152 2,900 Oct-07 Nov-07|
erdeen Chem Bio Defense Lal CA! AAA X DB 41! 27,000 Apr-07 Jun-07]
berdeen Chem Bio Defense Lab (Transition) Other OMA CA! AAA 41! 2,700 NA] NA|
erdeen C4ISR Fac PH 3 Incr 1 (Comm Electronics LCM ) CA! AAA X DB 654 141,000 Sep-07 Dec-07,
erdeen CA4ISR Fac PH 2, 12WD (CERDEC & CE-LCMC FACILITIES PH 2/3BCA! AAA X DB 6624 104,000 Jun-07 Dec-07,
Aberdeen CHPPM Campus 1/2 DOD B X DB 4969 38,000 NA| NA|
Aberdeen CA4ISR Fac_PH 4 Incr 1 (Intelligence & Info Warfare Dir) BCA! AAA X DB 6627 99,000 Sep-08] Dec-08
Aberdeen Chem Bio Defense Lab (Initial Outfitting) Other OPA |ISCA AAA 641! ,100 A Al
Aberdeen Army Test & Evaluation Command (ATEC) HQ BCA! AAA X DB 651 10,000 A A
Aberdeen General Instruction Bldg MCA E/P X 554 - A Al
Aberdeen CA4ISR PH 3 Incr 2 (Comm electronics LCM) BCA! AAA X DB 674 104,000 ep-0: Dec-
Aberdeen USAMRICD Incr 1 ( Institute for Chemical Defense Recapitilization) [DODI [¢] X DBB 573 50,000 ep-0: Dec-0:
Aberdeen ECBC Brooks City Non Medical BCA! X DB 5150 27,000 ep-0i Dec-0
Aberdeen C4ISR Fac PH 4 Incr 2 (Intelligence & Information Warfare BCA:! AAA X DB 7335] 0 152,000 | Sep-O! Dec-0
Aberdeen Army Research Institute BCA! AAA DB 5123| 0 4,550 ep-0! Dec-0!
Aberdeen USAMRICD Incr 2 DODI C DBB 7180 3,000 ep-0 Dec-
Aberdeen USAMRICD Incr 3 DOD| C DBB 7181 111,000 ep-10| Dec-10
|Aberdeen HQ 29th CAB Readiness Center [MCNG AAA DB 240168] 4,972 ep- Dec-10|
Aberdeen USAMRICD Incr 4 DODM C DBB 718: 9,000 ep-: Dec-!
|Aberdeen CHPPM Replacement DODM [ DBB 6537 7,000 ep- Dec-.
Aberdeen ARC/OMS/Unheated Storage CAR AAA DB 12 ,061 ep-: Dec-!
|Aberdeen Information Systems Facility (DOIM) [MCA AAA DB 65 48,000 ep- Dec-.
Aberdeen Deployment Health Analysis DODM C DBB 49692 41,000 ep-: Dec-:
TOTAL BY INSTALLATION ABERDEEN 1,405,283
Altoona, PA Readiness Center, Add/Alt (SBCT) [MCNG AAA DB 420198 8 8,867 Sep-07 Dec-07
TOTAL BY INSTALLATION ALTOONA 8,867
Arlington , VA Force Protection Property Acquisition & Mail Facility MCNG AAA DB 570402 9 6,082 Sep-08| Dec-08,
TOTAL BY INSTALLATION ARLINGTON 6,082
ANC LD 90 Niche Walls ANC DBB 6 7,500 ep-07| Dec-07.
ANC Millennium Stormwater PH 1 ANC DBB 7 ,904 ep-07 Dec-07]
ANC Millennium Stormwater PH 2 ANC F DBB 8 ,900 ep-0 Dec-0:
ANC Millennium Stormwarter PH 3 ANC DBB 9 ,.900 ep-0 Dec-0
ANC Vehicle Storage Buildin, ANC DBB 0 ,800 ep-0! Dec-0!
ANC Millennium Stormwater PH 4 ANC F DBB ,617 ep-0 Dec-!
ANC Millennium Stormwater PH 5 ANC F DBB ,800 ep-: Dec-:
ANC Millennium Stormwater PH 6 ANC F DBB ,290 ep- Dec-.
ANC Land Expansion Ft Myer Parking ANC DBB ,051 ep- Dec-!
ANC Land Expansion Ft Myer Parking ANC DBB ,000 ep- Dec-.
ANC Land Expansion Navy Annex ANC F DBB ,813 ep- Dec-.
TOTAL BY INSTALLATION ANC 47,575
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AOC (Ft Meade) Logistics Warehouse | AOC AOC DBB 8 42,100 ep-07| Dec-0!
AOC (Ft Meade; Logistics Warehouse II AOC AOC DBB 9 ,400 ep-Of Dec-0
AOC (Ft Meade) Module 5 AOC AOC DBB 9 ,500 ep-0f Dec-0:
AOC (Ft Meade; Copyright Deposit Facility | AOC AOC DBB 31,000 ep-0 Dec-!
AOC (Ft Meade) Copyright Deposit Facility Il AOC AOC DBB 4,500 ep-10 Dec-10|
AOC (Ft Meade) Module 6/7 AOC AOC DBB 16,000 ep-10 Dec-10
AOC (Ft Meade) Module 8 AOC AOC DBB ,500 ep-11 Dec-11
TOTAL BY INSTALLATION AOC 117,000
Defense Access Road Phase | MCA AAA 62297, 6 - NA| NA
Vet Clinic MCA D X 62539 6 - NA NA
Parking Structure CEETA Z X DB 7 11,000 Mar-07 Apr-07,
Secure Admin. Facility PH I, PH I, PH Il (Army ) BCA5 DOD D 64234 7 NA NA
PEO EIS Admin Facility E&CAS DOD R DB 65592 7 NA| NA|
Material Receiving & Screening DLA C X DBB DSSI0701 7 6,500 Jun-07 Sep-07|
Administrative Bldgs (AMC) (Land Parcel Procurement) MCA AAA X 228 7 - NA| NA|
Defense Access Rd Phase 2 MCA AAA 062) 7 - NA| NA
Museum Support Center MCA AAA X DB 697, 7 27,000 Oct-07 Dec-07
Army Museum o&Mm Z X DB 062 7 150,000 Sep-07 Dec-07,
Facility Energy Improvements DLA z X DB DS7005 7 50 May-07 Jul-07
Flight Control Tower UMMCA X DB 2779 2,900 Sep-07 Dec-07
Consolidated Hospital Incr 1 BCAS AAA X IDBB 64238 243,200 Sep-07 Dec-07
NGA, PH I, PH I, PHIIl, PH IV BCA5 DOD D X IDBB 65416 1,355,000 Sep-07 Dec-07
Entrance Gate Security Enhancements DLA YIT X DBB DESI0854] 5,000 Oct-07 Jan-07,
Missile Defense Agency HeadquartersCommandr Ctr BCA5 DOD X DB MDAS580 25,100 Oct-07 Mar-07,
Collocate Misc OSD, Defense Agency, & Field Activities (WHS) BCA5 DOD D X DB OSD 002 1,074,000 May-08 Sep-08|
Defense Access Road, Ph 3 MCA AAA 6667 - NA| NA
EPG Infrastructure Incr 1 CA! AAA X DBB 4097| 20,000 Sep-07 Dec-07,
Hospital (Initial Outfitting) OTHER OPA CA! AAA 4. 116,500 A NA|
Consolidate Hospital Incr 2 CA! AAA X IDBB 5 203,200 A Oct-08
Hospital (Transition) CA! AAA 423 23,300 A NA|
EPG Infrastructure Incr 2 CA! AAA X DBB 748 91,000 Al Oct-0:
Access Road/Control Points CA AAA X DB 3571 ,700 Sep-08 Dec-0t
EPG Infrastructure Incr 3 BCA:! AAA X DBB 4907| 10 41,000 NA| Oct-0
Consolidate Hospital Incr 3 BCA! AAA X IDBB 5677 10 34,600 NA Oct-0¢
Dental Clinic (Transition)) O & M BCA! AAA 424 0 350 | Sep-Of Dec-0
ARMC Hq Bldg BRA( AAA DB 587 0 11,400 ep-0 Dec-0!
IARMC Hq Bld ransition) O & M BCA! AAA 6587. 0 570 ep-0 Dec-0
Dental Clinic BCA! AAA DB 424, 0 7,000 ep-0! Dec-0!
Dental Clinic (Initial Outfitting) OTHER OPA BCA! AAA 424 1,400 ep- Dec-.
IARMC Hq Bldg (Initial Outfitting) OTHER OPA BCA! AAA 7. 1,140 ep-10| Dec-10
Physical Fitness Facility BCA! AAA DI 423 20,000 ep- Dec-.
Child Youth Services Center MCA AAA D 414 4,000 ep-: Dec-!
Info Dominance Center (Project deferred to FY13) PCA AAA X DI 750! 53,000 ep- Dec-.
Info Dominance Center PH 2 (Project deferred to FY 13 MCA AAA X D 884! 66,000 ep- Dec-.
Info Dominance Center PH 3 (Project deferred to FY 13) [McA AAA X DI 224, 67,000 ep- Dec-.
TOTAL BY INSTALLATION BELVOIR 3,669,010
Bristol Woodhaven, [Armed Forces Reserve Center AR BCAS5AR AAA DB 64799 8 25,000
PA TOTAL BY INSTALLATION BRISTOL WOODHAVEN 25,000
Carlisle Readiness Center (SBCT) [MCNG AAA DB 420220 8 7,836
Carlisle Museum Support Facility MCA E/AAA X DBB 57142 9 11,000 Oct-07 Dec-07
TOTAL BY INSTALLATION CARLISLE 11,000
Defrick USAMRIID Steam Sterilization DOD! D X DBB 9215 [ 21,200 Oct-07 Dec-07,
Detrick Armed Forces Reserve Center BCA5AR AAA DB 4931 7 13,800 Sep-07] Dec-08
Detrick USAMRIID Stage 1 Phase 1 (USAMRIID Replacement) DOD B X DBB 95| 7 29,000 Sep-07 Dec-07,
Detrick USAMRIID Stage 1 Phase 2 (USAMRIID Replacement) DOD B X DBB 41 8 150,000 NA| Dec-07,
Detrick USAMRIID Stage 1 Phase 3 (USAMRIID Replacement) DODM B X DBB 41 9 209,000 NA Dec-08
Detrick Joint Bio-Medical RDA Management Center BCAS AAA DB 427! 10 8,100 Sep-09 Dec-09!
Detrick Joint Bio-Medical RDA Management Center (Transition) OMD BCAS AAA 427 10 405 NA| NA
Detrick Satellite Communications (SATCOM) Facility MCA AAA X 862! 10 14,000 ep-0! Dec-0
Detrick Defense Satellite Communications (SATCON) CTR MCA AAA X 757! 10 24,000 ep-0! Dec-0!
Detrick USAMRIID Stage 1 Phase 4 (USAMRIID Replacement) DODM B X DBB 3420 10 108,000 ep-0! Dec-0
Detrick USAMRIID Stage 2 Phase 2 (USAMRIID Replacement, DODI B DBB 342| 0 33,000 | Sep- Dec-
Detrick Joint Bio-Medical RDA Management Center (10) OTHER OPA BCA! AAA 4275 1 555
Detrick USAMRIID Stage 2 Phase 1 (USAMRIID Replacement) DOD B DBB 3421 1 85,000 ep-10 Dec-10|
Detrick USAMRIID Stage 1 Phase 5 (USAMRIID Replacement) DODI B X DBB 1 54,000 ep-10 Dec-10
Detrick USAMRMC Operations Bldg/RESOC [MCA AAA X DB 55840 13 27,000 ep-12 Dec-12
Detrick Research Acquisition Bldg/RADA MCA AAA X DB 55839 13 12,400 Oct-07 Dec-07
TOTAL BY INSTALLATION FT DETRICK 777,060
DDSP Physical Fitness Center DLA DIT X DBB 200403 6 8,035 Sep-07] Oct-07
DDSP General Purpose WHSE (BRAC) BCAS5 DLA DIT X DBB BRACDCH4| 7 76,700 Apr-08 Aug-08
DDSP Add to Consolidated Maintenance Facility DLA CIYIT X DBB CX0704] 7 7,200 Oct-07 Feb-08|
DDSP Replace Central Heat Plant DLA CIT X DBB CX0702] 21,000 TBD TBD
DDSP Replace Lodging Facility DLA DIT X DBB 200502 7,200 Jun-07 Sep-08,
DDSP Family Housing Renovation DLA X D DDSPOY 21,000 TBD| TBD
DDSP Replace DDC HQ DLA CIYI D 41,000 ep-0t Dec-0:
DDSP Bulk Warehouse 1-2 Site/Gen Purpose WHSE Rpimnt 1 & 2 DLA CIYI DI 0 32,000 ep-0 Dec-0!
DDSP Logistics Operations Warehouse DLA CIYI DI 0 17,000 ep-0! Dec-0!
DDSP Replace Water Storage Tank (Reservoir) DLA CIYn D CX0601 2 2,700 ep-1. Dec-1
DDSP Replace Gen Purpose Whse (@ 50 - 51) DLA YIT DI 2 30,000 ep-1. Dec-1.
TOTAL BY INSTALLATION DDSP 263,835
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FIG, PA Ammunition Supply Point Upgrade (SBCT) MCNG AAA DI 420243 8 10,312 ep-07 Dec-07]
G, PA Aviation Training and Maintenance Facilit, WC G AAA D 420051 9 25,000 ep-0f Dec-0:
G, PA Readiness Center MCNG AB D 420FG2 0 24,797 ep-0 Dec-
G, PA Unmanned Aerial System Training Facility (55/28 HBCT) MCNG AAA D 420FG1 2,414 ep- Dec-!
G, PA Army Lodging and Dining Facility [MCNG AAA DI 420364 15,158 ep- Dec-.

FIG, PA CACTF Upgrade MCNG AAA D 420372 10,000 ep-. Dec-
TOTAL BY INSTALLATION INDIANTOWN GAP 87,681
H: wn IE Center, Add/Alt (SBCT) MCNG AAA DB 420359 8 5,558 Sep-07 Dec-07
PA |TOTAL BY INSTALLATION HAZELTOWN 5,558
L
[ own R Center, Add/ALT (SBCT) [MCAR AB DB 11984 13 6,861 Sep-12 Dec-12
MD TOTAL BY LOCATION HAGERSTOWN 6,861
Letterkenny Guided Missile Maintenance Facility BCA5 AAA X DBB 63366 8 11,600 Jul-07 Oct-07
Letterkenny ARC/OMS/AMSA/Unh Strg MCAR AAA DB 11533 9 15,000 Sep-08 Dec-08
Letterkenny Igloo Upgrade PH Il [MCA AAA DB 63241 11 ,000 Sep-10 Dec-10|
Letterkenny Inland Port Staging Facility (Inland Node Deployment) MCA AAA X DB 59700 13 ,600 Oct-07 Dec-07
' TOTAL BY INSTALLATION LETTERKENNY 32,600
Lewisburg Armed Forces Reserve Center BCA AR AA X DB 64644 9 23,000 Sep-08 Dec-08
PA TOTAL BY INSTALLATION LEWISBURG 23,000
McNair [Rehabilitate IDAC, Bldg 52 [MCA AE X DB 55730 9 - Sep-08 Dec-08|
McNair Barracks Complex MP MCA AAA DB 54221 11 - Sep-10]| Dec-10,
TOTAL BY INSTALLATION FT MCNair -
Meade Critical Communications ductbank NSA z z DDB 13470] 5 ,400 Nov-06 Jan-07]
Meade #11800, Classified Matl Conversion NSA X X DBB 11800 6 25,230 Jun-09 Aug-09,
eade Administrative Facility (902nd Fire Project) CA X D 7. 7 42,000 Oct-07 Mar-07,
eade Physical Fitness Center CA5 DOD D D 494 15,000 Sep-07] Dec-08,
eade Defense Info. System Agency CA5 DOD D X DI 493 376,000 Aug-08 Oct-08
leade MILDEP Adjudication Activities CA5 DOD AAA X D 494! 52,000 Sep-07] Dec-07
Meade Media and Publications Activities BCA5DOD [ AAA X DB 495! 73,000 Sep-07 Dec-07,
Meade 70th Intel Wing HQ MCAF X DB 14090! 17,500 Nov-07 Jan-08
Meade Asymetric Warfare Group (AWG) HQ Complex MCA AAA X DB 65755| 10 35,000 ep-09) Dec-09
Meade Asymetric Warfare Group (AWG) Indoor 100 Meter Range MCA AAA X DBB 65793| 11 5,900 ep-10| Dec-10
eade Fitness Center MCA AAA D 4,000 ep-! Dec-
eade Brigade Ops & Hq Complex INCR 1 - 902nd MI Grp (Long Range) [MCA AIE X D 55706 0,000 ep-: Dec-:
leade Briéade Ops & Hg Complex INCR 2 - 902nd MI Grp (Long Range) |MCA AIE X D 5572_6| 2,000 ep- Dec-.
leade Brigade Ops & Hg Complex INCR 3 - 902nd MI Grp (Long Range) [MCA AIE X D 62235 2,000 ep-: Dec-!
TOTAL BY INSTALLATION FT MEADE 793,030
Mount Vernon, VA |Armed Forces Reserve Center NG BCA5 NG AAA DB 64885 8 26,400 Sep-07 Dec-07|
VA TOTAL BY INSTALLATION Mt VERNON 26,400
Myer [Barracks Ph 2 MCA X DB 56487 9 - Sep-08]__Dec-08|
Myer Structured Parking PCA AAA DB 59008| 12 25,000 Sep-11 Dec-11
TOTAL BY INSTALLATION FT MYER | 25,000
Scranton, PA Armed Forces Reserve Center AR LECAS AR | AAAIQ DB 64782 8 32,000 Sep-07 Dec-07
TOTAL BY INSTALLATION SCRANTON 32,000
|'=Sa||sbug‘ MD 58th IBC Readiness Center AA DB 240031 12 9,564 Sep-11 Dec-11
TOTAL BY INSTALLATION SALISBURY 9,564
Tobyhanna AD RadarTest Range BCAS AAA X DBB 64673| 8 2,450 Sep-07] Dec-07
Tobyhanna AD Child Development Center [MCA AE X DB 49875 13 6,500 Sep-12 Dec-12
TOTAL BY INSTALLATION TOBYHANNA 8,950
Washington DC US Property & Fiscal Office ADD/ALT MCNG AAA DB 11007| 11 4,670 Sep-10 Dec-10|
Washington DC DC Armory Renovation MCNG AAA DB 110021 13 12,629 Sep-12 Dec-12
TOTAL BY LOCATION | 12,629
[
Willow Grove , PA__|Armed Forces Reserve Center AR [BCA5 AR AAAIQ DB 64727, 8 23,000 Sep-07 Dec-07
TOTAL BY INSTALLATION WILLOW GROVE 23,000
Williamsport, PA Armed Forces Reserve Center AR BCA AR AAA X DB 64666] 9 15,500 Sep-08] __ Dec-08)|
MD TOTAL BY INSTALLATION WIILIAMSPORT 15,500
[WRAMC nfectious Disease Research Facility [BCAS DOD D DI 6422 8 A Al
WRAMC useum of Health and Medicine BCAS5 DOD D D 65501 8 A Al
[WRAMC Hospital Alt. Bldg. 2 PH II/IV DOD B D! 5921. 11 A A
TOTAL BY INSTALLATION WRAMC -
GRAND TOTAL 7,432,485




